ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

December 8, 2003

Department/Agency: LSU/Computing Services

Name of Project: Exploiting Linux in Louisiana
LTIF Log No.: 03/003

Project Coordinator: Ronald Hay/William Beyer

Project Status:
Date: December 8, 2003
Percent Complete: 5%; On Schedule

Explanation:

So far so good. The ITB for the equipment opens December 10, 2003, and
we

hope to have approval from the PST the following week. We plan to have
the

hardware installed during the Christmas holidays with serious work on
the

software beginning in early January 2004. Al Delaney gave a

presentation
on the project at the November CISD meeting and we already have several
inquiries for possible pilots. Similarly, we are looking at a pilot to

access the LIDAR data from a DB2 data base housed on the Linux box.
Long-term, zLinux may not be the appropriate platform for this
application

but the architecture is fine for a testbed. We are deferring further
informational seminars until we have a live system.

William Beyer



